
 Project Status by Agency
Agency: NH Community Technical College

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80070 Contract A Concord Construction of a New Parking Lot, 31 College 

Drive.
Construction on hold.Roger Dionne

80117 Concord Student Residence Hall Rehabilitation, NHTI, 
Institute Drive

Turnstone Corp. Complete.H Dana Abbott

80119 Contract A Nashua Air Conditioning, NHCTC, 505 Amherst Street Flecchia Engineering - work request submitted 
with new budget for installation.

Put Out To Bid with New Addition.David Goulet

80119 Contract B Manchester Ventilation Improvements, Welding Shop, 
NHCTC, 1066 Front Street, Design

under construction, 90%, Sam Mechanical Complete.Donald Lasell

80119 Contract C Manchester Mechanical Engineering, Welding Shop 
Renovations, NHCTC, 1066 Front Street

Flecchia Engineering-design 100% CompletedDonald Lasell

80136 Stratham Remove and Replacement of an Underground 
Fuel Storage Tank, NHCTC, 277 Portsmouth Ave.

TMC Services O & M Manuals.David Goulet

80136 Contract A Stratham Fuel System Design and Permitting, NHCTC, 277 
Portsmouth Ave.

Open-end Jacques Whitford/Increase Work 
Scope

100%.David Goulet

80149 Concord Repair/Remove Underground Oil Storage Tank, 
31 College Drive

TMC Services 100%David Goulet

80178 Concord Underground Storage Tank Removal, Strout Hall, 
11 Fan Road

TMC Services 100%.David Goulet

80192 Nashua Underground Storage Tank Removal TMC Services 100%.David Goulet

80225 Concord Critical Maintenance NH Technical Institute To be determined.Matt Moore

80225 Concord Critical Maintenance NH Technical Institute To be determined.Matt Moore

80225 Concord Critical Maintenance NH Technical Institute To be determined.Michelle Juliano

80225 Concord Critical Maintenance NH Technical Institute To be determined.Michelle Juliano

80226 Statewide Critical Maintenance, Berlin/Laconia to be determinedMichelle Juliano

80227 Statewide Critical Maintenance, Nashua/Claremont to be determinedMichelle Juliano

80228 Statewide Critical Maintenance, Manchester/Stratham to be determinedMichelle Juliano

80229 Concord Design-Nursing Education Center-NHTI Schematic Design Complete. Design Development.  Start Increase 
Agreement to Design Development.

Jeffrey Shute

80230 Claremont Library Learning Addition/Renovation: 
Construction.

Funding for 80115.  Wesfield Construction. Construction Phase.Gregory Goucher

80231 Manchester Design/Build Health Education and Tech Center 100% Design Underway G & C 6/21/06. Design Development 
Underway.

David Osgood

80232 Portsmouth Pease Building Renovations Dennis Mires, P.A.. The Architect - 
Construction Documents.

Resolve Asbestos Remediation ScopeDonald Lasell

80232 Contract A Portsmouth Pease Renovations Survey Golder Associates. Conduct Survey, provide reports.Catherine Tiedemann

80233R Nashua Design/Build Construction of Renovations to 
Cafeteria and New Wellness Center

Specs. Out To Bid.David Goulet

80234R Concord Sweeney Hall Snack Bar & Auditorium -  NHTI. Waiting on G & C. Start Construction.Jeffrey Shute
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ys Estimate Ad Date Status
$0 Complete

$270,000 5/3/2005 Active

$276,000 Active

$253,033 4/26/2005 Complete

$12,240 Complete

$73,830 8/3/2004 Active

$9,825 Open-Ended 
Consultant

$12,900 Active

$10,000 6/21/2005 Active

$23,500 6/21/2005 Active

$965,000 Active

$965,000 Active

$965,000 Active

$965,000 Active

$1,500,000 Active

$1,200,000 Active

$900,000 Active

$140,841 7/1/2007 Consultant

$1,758,204 Active

$11,700,000 10/18/2005 Active

e. $134,780 10/24/2006 Consultant

$6,845 Active

$7,500,000 10/17/2006 Active

$1,007,000 7/20/2006 Active
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Agency: NH Community Technical College
Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80235R Concord Residence Hall Suites, NHTI On hold On holdJeffrey Shute

97962 Contract A Nashua Sprinkler system installation, 505 Amherst Street. Carlysle Engineering Under ConstructionCatherine Tiedemann

97962 Contract B Berlin Installation of sprinkler system, 2020 Riverside 
Drive.

J C Cannistraro Under ConstructionCatherine Tiedemann

97962 Contract D Concord Re-roofing of Farnum Hall, 30 College Drive. Field Work done. Resolve status of Warranty.David Osgood

97964 Contract C Laconia Architectural services for the design of a new 
academic building

CMK Architects - Additional Services. New Statewide Contract.Gregory Goucher

97983 Concord Construction of a Student Center, Goldie Crocker 
Wellness Center, Institute Drive.

Substantially complete. Remaining Issues. CompletedJeffrey Shute

97984 Concord Construction of a Dental Hygiene/Assisting 
Program Building.

Aho Construction CompleteH Dana Abbott
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ys Estimate Ad Date Status
$7,259,000 On-Hold By 

Agency

$330,000 3/4/2003 Active

$114,000 3/18/2003 Active

$139,800 4/15/2003 Active

On-Hold By 
Agency

$3,039,587 3/23/2004 Active

$1,370,000 10/28/2003 Active
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